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Task 5 – Cost Benefit Methodology-1

• Objective 

– To propose an appropriate cost/benefit assessment 

methodology/approach to be used by Member States 

and/or the European Commission to support 

regulatory and/or other policy decisions on fire safety.



Task 5 – Cost Benefit Methodology-2

• Requirements: 

– be able to be used by the Member States and/or the 

European Commission to evaluate potential future fire 

safety regulations or other policy decisions at national 

/ EU level (also including societal aspects). 

– must be detailed and complete, together with any 

criteria and parameter values to allow for its 

immediate application

• Partners: LU

• Input from Task 2



Task 5 – Cost Benefit Methodology-3

• Workplan

– Study of performed cost benefit analyses in Europe

» Literature searches and input from partners

» Known examples in Sweden are e.g. within arson fires 

of schools (research project), Residential fires (research 

project), Smoke detectors (Min. of housing)

– Proposal of method with criteria and parameters



Task 5 – Cost Benefit Methodology-4

• Status: 

– Literature review started with collecting info from 

Partners in May. Scarce input

– Detailed literature review was performed under 

summer

» Most literature on sprinkler and detectors. 

– Methodology being refined starting from earlier 

experiences and synchronised with the outcome from 

this project (needed input data)

– Report being drafted. Expected to be ready by end of 

October 



Task 6 – Cases studies Cost Benefit-1

• Objective 

– To provide three case studies (to be agreed with the 

Commission services) where the cost/benefit 

assessment methodology/approach has been applied



Task 6 – Cases studies Cost Benefit-2

• Requirements

– Show how the proposed method can be used to 

support regulatory and/or other policy 

decisions/choices.

– Discuss with Commission services on type of case 

studies

• Partners: LU

• Input from Task 5 and Commissions services.



Task 6 – Cases studies Cost Benefit-3

• Work plan

– Define cases studies taken into account the possible 

access of data

– Conduct cases studies

– Evaluate results of case studies

– Refine methodology if necessary.

• Duration: 

– 6 months: starting at t0 + 11 and ending at t0+17



Task 6 – Cases studies Cost Benefit-4

• Status:

– proposal to further elaborate on the case studies we 

have experience on in Sweden 

– very difficult to perform a case study on EU level so 

we propose to perform it regional. 

– In many cases we might need to find own values if 

they do not exist (especially on costs and it will be 

hypothetical cases).



Task 6 – Cases studies Cost Benefit-5

• Status:

– Possible topics we have been discussing internally 

are:

» Fire detectors with respect to safety of life

» Fire sprinkler with respect to property protection

» Use of different materials in building construction (insulation) 

or building content (furniture) on safety of life (mainly 

hypothetical) or property protection

» Fire detection with respect to property protection for arson 

fires

– Further discussion to be done with commission during 

october


